957635

RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No.
EP-S1-06-03

~

contracTor  Nobis Engineering, Inc.

TO No. 011-RSBD-B51Q

TonamE Milwaukee Solvay Coke and Gas
RI/FS OS

REPORTING PERIOD December 29, 2007 to
January 25, 2008

INV #

A016

toro Denise C. Boone

puepaTE  February 24, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear

to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Approved Work Plan Budget

Hours charged by labor category are within the

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges

Travel

Equipment

commensurate with progress

Level of team subcontractor effort charged is

appropriate

NON-TEAM SUBCONTRACTOR(S):

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF

SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<]| <

DETERMINATION:

YY - Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

———

documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments
provided below: '

ADDITIONAL COMMENTS:

:ﬂeﬂi&e G. quone

EPA Task Order Project Officer

2/14/2008

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03 Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
Reporting Period | December 29, 2007 Inv # A016
: to January 25, 2008
TOPO Denise C. Boone Due Date 2/24/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date
shown. You may retain the attachments for your files. Thank you.

YES

NO * N/A

ILOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

|Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Rating:

Criteria:

Qutstanding
5

Excellent
4

Good
3

Fair- Poor
2 1

Unsatisfactory
0

Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03 -

TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: RI/FS OVERSIGHT

Technical Progress (December 29, 2007 — January 25, 2008)

Progress for Month

e Task 01 — Prepared and electronically submitted the December 2007 Monthly Progress
‘Report and Invoice to EPA on 01/17/08.

\

e Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities.

e Task 01 — Initiated cursory technical review of an asbestos containing materials (ACM)
summary report prepared by the PRPs.

Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period.
Corrective Actions
¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)
¢ No analytical activities occurred during this reporting period.
Cost/Schedule
o The total Level of Effort (LOE) invoiced this reporting period is |l technical hours and
$2,243.90, which represents a cumulative total of LOE and $39,363.92. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.
. Reporf 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this

reporting period. :

o Report 3 includes an expénditure limit at the task level. The expenditure limit established
by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number AQ16 ~ January 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 " ~ Work Area: RI/FS Oversight Contract Period: Base

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering . Operable Unit: 00 TO Period of Performance End: 6/30/2009
Contract Number: EP-S1-06-03 TO Type: Term Reporting Period From: 12/29/2007

SSID: B51Q Type Work: Reporting Period To: 1/25/2008

State: Wisconsin Task Order Status: On-going Invoice Date: 2/14/2008

Region: New England Performance Based: N Invoice Number: A016

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support
Task Title: Proj. Planning & Support
Current Cumulative Approved Budget
Name ) Job Category Hours Dollars Hours Dollars Hours | Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor non-responsivel non-responsive

non-responsive

Delano, Peter

---------- <

Program Manager Total 1,594.37 9,074.07 10,495.18

Rathbumn, Brenda e ieiiiiiiieciecneeceeeneeeeeeee--- N . DN . _ . N
Cost Reporter Total 160.62 3,728.76 7,114.00

SUBTOTAL, Labor 1,754.99 15,945.11 82,109.70
Other Direct Costs
Mail/Courier/Freight 0.57 8.18 173.00
SUBTOTAL, Other Direct Costs 0.57 102.26 1,327.79
TOTAL, Nobis Engineering COSTS 1,755.56 16,047.37 83,437.49

Page 1 of 3
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q
State: Wisconsin

Work Area: RUFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 12/29/2007
Reporting Period To: 1/25/2008

Invoice Date: 2/14/2008

Invoice Number: A016

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current

Cumulative

Approved Budget

Name Job Category Hours I Dollars

Hours | Dollars

Hours ] Dollars

TEAM SUB CONTRACTOR, Weston Solutions

Labor non-responsive

Mehl Jr, Richard H

non-responsive

non-responsive|

Engineer Sr Total 488.34 13,209.88 30,000.13
SUBTOTAL, Labor 488.34 22,535.43 41,839.33
TOTAL, Weston Solutions COSTS 488.34 22,753.83 43,702.51
SUBTOTALS FOR AND TEAM SUBS
e ) dget
Name Job Category Hg Dollars Dollars Dollars
SUBTOTAL, LABOR 2,243.33 38,480.54 123,949.03
SUBTOTAL, OTHER DIRECT COSTS 0.57 320.66 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,243.90 38,801.20 127,140.00
TOTALS FOR TASK ORDER 011 (ALL TASKS) N
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars

Page 2 of 3



REPORT 1: TASK ORDER -- Task Level

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

Expenditure Limit Hours/Dollars
. Expenditure Limit Other Direct Costs
Expenditure Limit SquooI (Fee Included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Appros;ed Budget Other Direct Costs
Approyed Budget Subpool (Fee Incluéed)

Total Approved Budget

N

v

2,243.33
0.57
0.00
0.00

2,243.90

Page 3 ofé

39,043.26
320.66
0.00

0.00
39,363.92

154.32

164,888.00
0.00
0.00
164,888.00

non-responsive

135,960.99
28,927.01
0.00

'0.00
164,888.00

146.12

135,960.99
28,927.01
0.00
164,888.00



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 12/29/2007
Reporting Period To: 1/25/2008
Invoice Date: 2/14/2008

Invoice Number: A016

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours BN IRE abor Dollars Other Direct Costs Subpool Fees Total Dollars
.01 PP Engineer Sr 2,243.33 0.57 0.00 0.00 2,243.90
Program Manager
Cost Reporter
Total
Task Order Totals 2,243.33 0.57 0.00 0.00 2,243.90
um i 0- ]
Task
Task Cat. .
No. Code Labor Hours abor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 38,480.54 320.66 0.00 0.00 38,801.20
Geologist Sr _
Program Manager ’
~ Finance Manager
Cost Reporter
Contract Manager B
Project Administrator
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 39,043.26 320.66 0.00 0.00 39,363.92
Task Order Expenditure Limit 164,888.00

Page 1 of 1



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Work Area Code: RIFS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03
SSID: B51Q

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 12/29/2007
Reporting Period To: 1/25/2008

Invoice Date: 2/14/2008

Invoice Number: A016

Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative ) Dollars Total Involced % Inv'd +
Task Cat, Cumulative [Loaded Dollars| Incurred But | +Incurred But % Hours "| % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title H Non-responsivel Not Invoiced | Not Involced Hours Dollars Invplcadod Involced Not Inv'd Dollars . Involced nvolced
01 PP |Pro). Planning & Support ! 0.00 38,801.20 | 127.140.00 30.52%|  30.52% RPIRYTY ] Jon-responsive
02 CR Community Involvement 0.00 0.00 000 0.00% 0.00% 000
03 Fl Fietd Investigation/Data 0.00 0.00 27,905.64 0.00% 0.00% 27,905.64
09 RR Remedial Investigation R 0.00 §62.72 3,096.46 18.17% 18.17% 3,096.46
10 RV | PRP Identif. & Screening 0.00 0.00 2,365.60 0.00% 0.00% 2,365.60
11 RP  |PRP Eval. Remadial Alt. 0.00 0.00 1,576.20 0.00% 0.00% 1,576.20
12 FS PRP Feasibility Study Rpt 0.00 0.00 1,795.20 0.00% 0.00% 1,795.20
13 PR Post RI/FS Support 0.00 0.00 1,008.90 0.00% 0.00% 1,008.90
15 CO | Task Order Closeout 0.00 0.00 0.00 0.00% 0.00% 0.00
TOTAL 0.00 39,363.92 164,888.00 23.87% 23.87% 164,888.00

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level :

Task Order Number: 011 Work Area Code: RIFS Oversight TO Period of Performance Start: 5/23/2007

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD TO Period of Performance End: 6/30/2009 .
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 12/29/2007

Contractor Number: EP-$1-06-03 Task Order Status: On-going Reporting Period To: 1/25/2008

SSID: B51Q Invoice Date: 2/14/2008

Invoice Number: A016

Variance Based On Estimated Cost Varlance Based On
B Approved Budget Approved Budget At C | Estl At Completi
Task Cumulative Dollars Total Involced % Inv'd +
Task Cat. Cumulative [Loaded Dollars| Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title Invoiced Not Involced | Not involced Hours Dollars Involced | Invoiced | Notinv'd Doflars Involced | Involced
01 PP | Proj. Planning & Support non-responsive [T 0.00 38,801.20 12719000 [RBMNUNNSN 50 52% | 30.52% | [RERRARSREN  127.140.00 | ek
02 CR | Community Involvement 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00
03 Fl Field Investigation/Data 0.00 0.00 000 27,905.64 0.00% 0.00% 27,905.64
09 RR Remedial Investigation R 562.72 0.00 562.72 3,096.46 18.17% 18.17% 3.096.46
10 RV PRP Identif. & Screening 0.00 0.00 0.00 2,365.60 0.00% 0.00% 2,365.60
11 RP | PRP Eval. Remedial Alt. 0.00 0.00 0.00 1,576.20 0.00% 0.00% 1,576.20
42 FS PRP Feasibility Study Rpt 0.00 0.00 0.00 1,795.20 0.00% 0.00% 1,795.20
13 PR ] Post RI/FS Support 0.00 0.00 0.00 1,008.90 0.00% 0.00% 1,008.80
15 CO | Task Order Closeout 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00
TOTAL 39,363.92 0.00 39,363.92 164,888.00 23.87% 23.87% 164,888.00
—

Page 1 of 1



Standard Form 1034

Revised January 1680 - 3 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND _ A016
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL ,
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULENO  °
Environmental Protection Agency February 14, 2008
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISIMON NUMBER AND DATE

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
- — PAYEE'S ACCT NUMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEBIGHT GOVERNMENT BIL. NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- - UNIT PRICE AMOUNY
AND DATE DEUIVERY (Enter description, em number ol conbuc! of Federal supply my
OF ORDER OR SERVICE schedule, and other ) cosT | PER m
12/29/07 - 01/26/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS 0S $2,243.90
(Use continuation sheet if v) " (Payee must NOT use the space below) TOTAL $2,243.90
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[C] erovisionar =3 =$1.00
[] compiete BY 2
] ParmaL
] na — ‘Ao verfie corect for
[] procress TLE M (Signahure or inkiais)
] aovance \ /\ /' - ‘
Pursuant to authority vested in me, | certily that this voucher is correct roper fo nt.
02/14/08 Peter Delano v, _ Principal
(Data) {Authorized Corifying Officer) v (T2ie) N
ACCOUNTING CLASSIFICATION
p | CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
)
9} casH DATE PAYEE 3
a
v $
1 When stated in foreign cumency, insert name of cumrency PER
2 [f the abllity to certify and authority to approve ere combined in one person, one signature is necessary:
otherwise the approving officer wil sign In the space provided, over his official title
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TTLE
John Smith, Secretary” or "Treasurer”, as the case may be .
Previous edition usabie .S GOVERNMENT PRINTING OFFICE ~ 1986-0-491-248/20630 NSN 7840-00-634-4208

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of

disbursing Federal money. The information

Failure to fumish this information will hinder di

requested is to [dentily the parﬂcuhr creditor and the amounts to be paid.
of the

) Pay '




Substitute for
Forme 1035

PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering -
SERVICES OTHER THAN PERSONAL ~ Voucher No: A016 :

Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Mitwaukee Solvay Coke & Gas Site, W1

Saturday, December 29, 2007 - Friday, January 25, 2008

HOURS:
Prime

Chemist Sr
Chemist Mid
Engineer S¢
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor St

- Risk Assessor Mid

Technician (CAD/GIS) Sr
Technician (CADIGIS) Md
TechnicianField Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicatogist Mid
Program Manager
Finance Manager

Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator
TOTAL

Team Subcontractors

Chemist St

Chemust Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Sclentist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

T

Current . Cumulative FUNDING AMOUNT:  $387,474.00
PENDITURE LIMIT:  $164,888.00

non-responsive




hY
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L3

mﬂm“" PUBLIC VOUCHER FOR PURCHASES AND  Gontractor: Nobis Engineering

SERVICES OTHER THAN PERSONAL Voucher No: A016
Schedute No:
Continuation Sheet
Environmental Protection Agency, WasLlnglin. DC 20460 ] SheetNo: 27
Technician-Field Sr non-responsive
Technictan-Fietd Mid
Technician-Field Jr
Toxicologist S
Toxicotogist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator .
H&S Officer Sr !
H&S Officer Mid
Project Administrator
TOTAL
COSTS: Curmrent Cumuiative

Direct tabor 1,754.99 16,507.83
Other Direct Costs 0.57 T 102.26
Travel 0.00 0.00
Team Subcontractors Costs ' 488.34 22,753.83
— Weston Solutions . 48834 22,753.83
- Avatar Environmentat 0.00 0.00
Subpoa . . 0.00 0.00

! Total Direct Costs ' . . 224390 39,363.92
Subpoo! Fee _ 0.00 0.00
Amount Claimed : | 224390 39,363.92

pany C i - Proprietary infe of Nobis Englneeris






